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Construction progress marches forward! 

Anyone who has driven past or visited the construction site of our new PreK-5 Elementary facility can see 
the visible and tangible signs of progress in nearly every aspect of this glorious community project. Outside 
and inside, construction crews and skilled trade professionals work their craft and add their respective 
contribution to the facility. When complete, the community and our school family will have a state-of-the-
art educational facility where innovation, collaboration and growth will be the hallmarks of our approach to 
learning for generations to come. Our facility will truly embody what it means to educate with 21st Century 
standards. 

Now in the second full year of publication, The Buzz fall edition 2021 will inform the community of all the 
milestones achieved and steps accomplished since our last publication in the spring. Inside this newsletter, 
readers will receive an update on upgrades that have taken place to the site itself, the surrounding 
grounds of the facility and the ingress and egress aspects of entering and leaving the location. An update 
is also provided about the exterior façade enhancements that are being made to the structure, such as 

roofing and window treatments throughout the massive learning facility. Upon entering the interior portions of the building, the 
noticeable areas where steel beam walls are currently being drywalled, taped, primed, and even painted are all coming together. 
Special attention is being paid to the courtyard area, where outdoor learning and a pond area has been constructed for creative 
educational opportunities. 

Going forward, and as the district approaches the final phases of this construction process leading up to the opening of the facility 
at the start of next school year, a number of activities and continued updates and milestones will be planned. So that we can keep 
the construction crews mobilized and moving forward, tours will be relegated towards the tail-end of the project, although efforts 
to show staff the new facility and students are beginning to emerge. Colleen Toth will serve as the new principal of the facility 
once it opens next year, and already, she is communicating with parents and families and initiating transition efforts. Those will 
include saying goodbye to current buildings and preparing for the official move into the new facility. Keep on the lookout for more 
information. 

A special word of thanks is extended to many entities and 
individuals. Shook Construction has done a fantastic job in 
keeping the project moving forward, and coordinating the various 
trades associated with the project. We thank the City of Brecksville 
and City of Broadview Heights for their efforts, flexibility, guidance 
and assistance when needed. The Metroparks have been closely 
aligned with our project as well. Thank you to the community who 
continues to offer support and encouragement. This publication 
is designed for you, to remain updated of various milestones and 
accomplishments all along the way. You are, and continue to be a 
partner, with the Brecksville-Broadview Heights City Schools. 

Thank you for your continued support! 

Sincerely, 
Joelle Magyar

Superintendent

Southward looking view at the new PreK-5 facility. 
Sidewalks have just been installed nearby.

Joelle Magyar, 
Superintendent 

Excitement, Major Progress Characterizes Update on PreK-5 Elementary Facility
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Major Project Work Progress In and 
Around New Facility!
The new PreK-5 elementary building 
continues to take on recognizable shape 
as the project marches toward completion. 
Some of the major updates to construction 
progress are outlined below. 

Location and Site Upgrades and Enhancements
The external areas surrounding the facility have experienced 
major advancements over the last several months. The 
driveway from Valley Parkway traveling North into the bus 
parking area has experienced its asphalt base being installed. 
The concrete pavement portion of the West parking lot, 
which is where busses will turn around has also been poured.  
Light pole bases have been installed around the project site 
and their associated electrical conduit is currently in the 
process of being installed. Related and integral sidewalk 
and curbs have been installed on the West side of the 
facility along with the sidewalk for the West entrance of the 
building. The North drive has been graded and surveyed in 
preparation for curbs and sidewalks to be poured. 

Exterior Façade Continues Taking Shape! 
As the shell of the structure continues to look more and 
more like an educational facility each and every day, the 
window frames have been installed on all elevations of 
the building with glass being installed in the Courtyard 
windows near the PreK area. The fiber cement panels 
are near completion in the Fieldhouse office area and 
the exterior metal panels are currently being installed 
on the gable roofs while shingles have been completed in 
these same areas. Sheet metal has been installed within 
the 2-story section as well. These exterior upgrades are 
exciting and give visitors to the site an added sense of 
excitement upon looking at the structure. 

West elevation fiber cement panels in progress and sidewalks
formed and ready to be poured.

Paving asphalt drive to Valley Parkway. 

Overall view of North elevation. 

Construction of PreK-12 Elementary Facility Continues Moving Forward!
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Major Milestones Achieved and… More to Come!

Various Internal Components Being Installed 
Inside the facility itself, various walls throughout the structure have been primed 
and a coat of paint applied. A variety of infrastructure components continue to 
move toward completion as well, as final electrical rough-ins have taken place, 
including for lights and fire alarms. The pulling of communications wire has begun 
ahead of final ceiling installation as well. In certain areas of the facility,  drywall has 
been installed and taped. In other areas of the facility, mechanical rough-ins are in 
progress. In the Kitchen areas of the facility, the cooler/freezer was installed and 
continues to be detailed in preparation for the various food services requirements. 
Painting also continues in the Blossom Hill Fieldhouse. An interesting area for 
student learning will be in the courtyard, which has also seen the installation of 
the stones and boulders in the pond and the forming of what is to be the colored 
concrete borders and planting rings.

Project Timeline
The construction project is a year-and-a-half into the process, and the BBHCSD 
wants the community to remain informed of the various milestones that have 
taken place since project inception. It’s been an exciting journey thus far, and 
will continue to be as we move toward project completion!

• Community passes Issue 3 to approve funding for project in May 2018.
• Construction team receives Ohio EPA permit on January 17, 2020.
• Construction team receives Army Corps of Engineers permit on 
 February 12, 2020.
• City of Brecksville issued permit for tree clearing on March 10, 2020.
• City of Brecksville issued full plan approval and building permit on 
 April 3, 2020.
• Ceremonial signing of the first beam took place on September 28, 2020
• Time lapse camera is up and operational in fall 2020! Be sure to visit 
 www.bbhcsd.org to watch!
• The final piece of structural steel was signed by district officials and set on   
 January 13, 2021.
• Elementary students tour facility and help set bricks with construction crews   
 in May 2021.
• Various site tours taken by district officials during summer 2021.
• Substantial completion is still scheduled for April 2022 with final completion   
 coming just before summer 2022. 

This exciting strategic future project for the community is definitely taking 
shape. Please see the nearby photos and pictures to learn more about the 
progress on the project! 

View from top of the Learning Stairway. 

Placing boulders inside courtyard pond. 

Looking Ahead to Future Next Steps! 
Exterior sitework relative to sidewalks, decorative fence post and asphalt will 
continue around the site with the intent of completing as much as possible 
before the asphalt plants close for the winter. In addition, electricians will 
continue pulling feeders and connections of the main electrical gear to switch 
the building to permanent power during the middle part of the autumn season. 
Drywall installation will continue moving forward as well. Enhancements and 
upgrades are underway to the Learning Stairway area, one of the treasured 
feature areas of this facility. 

Wall taping and painting will follow behind the hanging of drywall. Installation 
of security and communications cable will continue during the next several 
months as well. Window installation will continue to move forward as more 
glass is delivered to the site. The courtyard will continue to develop as the 
colored borders and stamped concrete is installed.Painting in progress inside Field House. 
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Construction Update Photos: Major Strides Being Taken, Outside and 
Inside our new PreK-5 Elementary Building


