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Dear Brecksville-Broadview Heights City Schools Community,
 

While the unprecedented COVID-19 global pandemic certainly changed the way the final few 
months of the 2019-2020 School Year unfolded, the District is pleased to report that this matter 
only had a minimal impact on the construction process for the PreK-5 Elementary building. 
For this 3rd edition of “The Buzz,” the BBHCSD would like to provide an update on the project, 
including all that has been completed and the steps that are on the horizon. A number of 
interesting pictures are below as well so that the community can see the progress being made. 
As a reminder, updates are being made and posted on our District website. 

Since our last edition, bid packages have been thoroughly reviewed and analyzed by Shook 
Construction, who is our construction project manager. These bid packages are associated 
with the various specialty aspects of the infrastructure of the facility. The community has 
undoubtedly seen the clearing of the site itself, which took place throughout the spring months. 
Completion of this step led to the initiation of earthwork that began per the requirements 

of the Army Corps of Engineers. This information below is outlined in greater detail. A look-ahead is also included in our 
publication with tentative milestone dates. One such important event to keep in mind is our Groundbreaking ceremony, 
tentatively scheduled for this coming Fall of 2020, which will take place subject to the continued return to normalcy and 
following the social distancing requirements at that time.

The BBHCSD is dedicated to keeping this project moving forward while remaining as safe and secure as possible for everyone. 
We know that you will enjoy this content regarding the project. Thank you for your continued support of the BBHCSD. 

Sincerely, 

Joelle Magyar
Superintendent

Shook has completed the preconstruction/bid process that 
included accepting price proposals for each subcontractor 
within all twenty-one bid packages. We received great response 
from the subcontracting community which resulted is a total 
of 103 bids across all bid packages. The team then interviewed 
two to three low bid contractors, and in some cases four to 
five, within each bid packages. This process included review of 
qualifications, schedule, scope, project specific details, etc. The 
outcome of this process resulted in the team’s recommendation 
and ultimate selection of our subcontracting team. Best of all, 
the project cost remains significantly lower than anticipated 
keeping the overall total construction thus far under budget.

 Progress Completed! A summary of completed steps in the early construction process.

Joelle Magyar, 
Superintendent 

Looking Northwest showing laydown for tree clearing operations.
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Progress Completed! continued

Since award of contracts, the team has been executing 
contract documents, processing/reviewing submittals, 
mobilized and started earthwork activities. Beginning 
in March, Miller Logging cut down trees, removed 
stumps, and cleared the site of vegetation. While the 
tree clearing operation was in progress, Platform (site 
contractor) installed the required erosion protection 
as well as the orange perimeter fence required to 
provide a barrier to the wetlands per the Army Corps 
of Engineer’s requirements. The 6 feet high chain 
link perimeter fence was also installed to enclose 
and secure the building site area from unauthorized 
people getting on to the site. Platform began moving 
and stockpiling topsoil to allow the placement of 
onsite fill material to get the building area up to its 
required elevation prior to the building footings 
being installed. They began the installation of the fill, 
working as much as possible around the wet weather. 
All earthwork is being performed under the watchful 
eyes of PSI (Geotechnical engineer). The City of 
Brecksville also moved some stored material, such as 
stone and poles, from the area near which the drive to 
Blossom Hill will be constructed.

Arial view facing north showing tree progress.

Arial view facing north showing tree clearing progress. What readers see here is the overall footprint of the new facility!
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Platform will continue with the topsoil 
stripping and fill operations. Underground 
precast storm and sanitary structures as 
well as their associated piping will begin 
being delivered to the site. The parking 
area on the East side of the building will 
be constructed and office trailers will be 
moved to this area allowing subcontractors 
to begin mobilization onto the site. Other 
than Shook and Platform, the first subs 
on site will be Einheit Electric to start 
bringing utilities to the building area and 
Beaver Constructors to begin footings. The 
Illuminating Co. and Best Use of Energy 
will also be placing the new power poles at 
the Oakes entrance to allow the installation 
of the temporary electric service. The 
Illuminating Co. will also be removing the 
power poles and associated wires from the 
water towers to the lattice tower.

The Exciting Look Ahead! An outline of important forthcoming steps in the process!

Snowfall across the construction site earlier this spring after 
clearing operations were completed.

Looking Southwest. Sitework contractor continuing site cut/fill operations.
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 • Tentative Groundbreaking Ceremony: Anticipated to be Fall 2020, subject to    
  statewide protocols and requirements.

 • Next edition of “The Buzz” community update: Fall/Winter 2020.

 • Substantial Completion: April 20, 2022 / Final Completion: May 3, 2022.

Timeline and Project Schedule


