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Summer 2020
A publication designed to update the community on the construction
process for the new PreK-5 elementary building
Dear Brecksville-Broadview Heights City Schools Community,

While the unprecedented COVID-19 global pandemic certainly changed the way the final few
months of the 2019-2020 School Year unfolded, the District is pleased to report that this matter
only had a minimal impact on the construction process for the PreK-5 Elementary building.
For this 3rd edition of “The Buzz,” the BBHCSD would like to provide an update on the project,
including all that has been completed and the steps that are on the horizon. A number of
interesting pictures are below as well so that the community can see the progress being made.
As a reminder, updates are being made and posted on our District website.

Since our last edition, bid packages have been thoroughly reviewed and analyzed by Shook
Construction, who is our construction project manager. These bid packages are associated
Joelle Magyar,
with the various specialty aspects of the infrastructure of the facility. The community has
Superintendent
undoubtedly seen the clearing of the site itself, which took place throughout the spring months.
Completion of this step led to the initiation of earthwork that began per the requirements
of the Army Corps of Engineers. This information below is outlined in greater detail. A look-ahead is also included in our
publication with tentative milestone dates. One such important event to keep in mind is our Groundbreaking ceremony,
tentatively scheduled for this coming Fall of 2020, which will take place subject to the continued return to normalcy and
following the social distancing requirements at that time.

The BBHCSD is dedicated to keeping this project moving forward while remaining as safe and secure as possible for everyone.
We know that you will enjoy this content regarding the project. Thank you for your continued support of the BBHCSD.
Sincerely,

Joelle Magyar
Superintendent

Progress Completed! A summary of completed steps in the early construction process.
Shook has completed the preconstruction/bid process that
included accepting price proposals for each subcontractor
within all twenty-one bid packages. We received great response
from the subcontracting community which resulted is a total
of 103 bids across all bid packages. The team then interviewed
two to three low bid contractors, and in some cases four to
five, within each bid packages. This process included review of
qualifications, schedule, scope, project specific details, etc. The
outcome of this process resulted in the team’s recommendation
and ultimate selection of our subcontracting team. Best of all,
the project cost remains significantly lower than anticipated
keeping the overall total construction thus far under budget.
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Looking Northwest showing laydown for tree clearing operations.
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Progress Completed! continued
Since award of contracts, the team has been executing
contract documents, processing/reviewing submittals,
mobilized and started earthwork activities. Beginning
in March, Miller Logging cut down trees, removed
stumps, and cleared the site of vegetation. While the
tree clearing operation was in progress, Platform (site
contractor) installed the required erosion protection
as well as the orange perimeter fence required to
provide a barrier to the wetlands per the Army Corps
of Engineer’s requirements. The 6 feet high chain
link perimeter fence was also installed to enclose
and secure the building site area from unauthorized
people getting on to the site. Platform began moving
and stockpiling topsoil to allow the placement of
onsite fill material to get the building area up to its
required elevation prior to the building footings
being installed. They began the installation of the fill,
working as much as possible around the wet weather.
All earthwork is being performed under the watchful
eyes of PSI (Geotechnical engineer). The City of
Brecksville also moved some stored material, such as
stone and poles, from the area near which the drive to
Blossom Hill will be constructed.

Arial view facing north showing tree progress.

Arial view facing north showing tree clearing progress. What readers see here is the overall footprint of the new facility!
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The Exciting Look Ahead! An outline of important forthcoming steps in the process!
Platform will continue with the topsoil
stripping and fill operations. Underground
precast storm and sanitary structures as
well as their associated piping will begin
being delivered to the site. The parking
area on the East side of the building will
be constructed and office trailers will be
moved to this area allowing subcontractors
to begin mobilization onto the site. Other
than Shook and Platform, the first subs
on site will be Einheit Electric to start
bringing utilities to the building area and
Beaver Constructors to begin footings. The
Illuminating Co. and Best Use of Energy
will also be placing the new power poles at
the Oakes entrance to allow the installation
of the temporary electric service. The
Illuminating Co. will also be removing the
power poles and associated wires from the
water towers to the lattice tower.

Snowfall across the construction site earlier this spring after
clearing operations were completed.

Looking Southwest. Sitework contractor continuing site cut/fill operations.
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Brecksville Broadview Heights
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6638 Mill Road
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Timeline and Project Schedule
• Tentative Groundbreaking Ceremony: Anticipated to be Fall 2020, subject to 			
		 statewide protocols and requirements.
• Next edition of “The Buzz” community update: Fall/Winter 2020.
• Substantial Completion: April 20, 2022 / Final Completion: May 3, 2022.
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